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ESTIMATE RUN 04/29/2008

ESTIMATE SUMMARY 14:57:24

CONTID: C15808         ESTIMATE NO: 0004 FINL 2005

PCN: 15808-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 Guardrail in Winter Park PERCENT TIME:

PROJECT NO: SHE 0403-050                  

US 40 Guardrail in Winter Park

NAME OF ROAD: 40A

PROJECT COUNTIES: GRAND

CONTRACTOR:

TECHNOLOGY CONSTRUCTORS, INC. PAY PERIOD ENDING 04/29/2008 DATE TIME STARTED 10/09/2006

5636 KENDALL COURT, UNIT A DATE LET 07/27/2006 DATE WORK BEGAN 10/09/2006

 DATE AWARDED 08/15/2006 DATE TIME STOPPED 07/17/2007

 DATE CONTRACT EXECUTED 08/29/2006 DATE ACCEPTED 07/17/2007

ARVADA CO 80002-2730303/431-2961 DATE NOTICE TO PROCEED 10/09/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 254,927.80 PARTICIPATING $ $ -713.91

AWARD PROJECT AMT: 293,462.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,401.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.00

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

100.00%

0.00

-713.91

-713.91

3,688.02

$

$

$

$

254,927.80

0.00

254,927.80

0.00

254,927.80

0.00

0.00

254,927.80

0.00

AMOUNT DUE 254,927.80 3,688.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,688.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

36.0
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PCN: 15808-BID    ESTIMATE RUN 04/29/2008

PROJECT: SHE 0403-050                  ESTIMATE NO: 0004 14:57:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF IMPACT ATTENUATOR 6.000 6.000

EACH 0.000 0.00

1,500.00000 6.000 9,000.00

202-00895  
 

0010 REMOVAL OF GUARDRAIL TYPE 7 25.000 25.000

LF  0.000 0.00

115.00000 25.000 2,875.00

202-01170  
 

0015 BLADING 21.000 21.000

HOUR 0.000 0.00

180.00000 21.000 3,780.00

203-01500  
 

0020 EROSION LOG (12 INCH) 1,050.000 1,050.000

LF  0.000 0.00

6.50000 1,050.000 6,825.00

208-00002  
 

0025 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

900.00000 1.000 900.00

208-00045  
 

0030 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

208-00200  
 

0035 RESET GROUND SIGN 2.000 2.000

EACH 0.000 0.00

760.00000 2.000 1,520.00

210-00810  
 

0040 *SEEDING (NATIVE) 0.800 0.800

ACRE 0.000 0.00

1,100.00000 0.800 880.00

212-00006  
 

0045 *SOIL CONDITIONING 0.800 0.800

ACRE 0.000 0.00

1,170.00000 0.800 936.00

212-00032  
 

0050 *MULCHING (WEED FREE) 0.800 0.800

ACRE 0.000 0.00

880.00000 0.800 704.00

213-00003  
 

0055 *MULCH TACKIFIER 80.000 80.000

LB  0.000 0.00

3.50000 80.000 280.00

213-00061  
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PCN: 15808-BID    ESTIMATE RUN 04/29/2008

PROJECT: SHE 0403-050                  ESTIMATE NO: 0004 14:57:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SOIL RETENTION BLANKET (EXCELSIOR) 80.000 80.000

SY  0.000 0.00

2.50000 80.000 200.00

216-00015  
 

0065 AGGREGATE BASE COURSE (CLASS 6) 37.980 37.980

TON 0.000 0.00

110.00000 37.980 4,177.80

304-06000  
 

0070 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 81.770 81.770

TON 0.000 0.00

408.00000 81.770 33,362.16

403-00720  
 

0075 EMULSIFIED ASPHALT (PRIME COAT) 15.000 15.000

GAL 0.000 0.00

12.00000 15.000 180.00

411-10300  
 

0080 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 75.000 75.000

LF  0.000 0.00

33.00000 75.000 2,475.00

606-00301  
 

0085 GUARDRAIL TYPE 7 (SPECIAL) 75.000 75.000

LF  0.000 0.00

395.00000 75.000 29,625.00

606-00705  
 

0090 *TRANSITION TYPE 3G 6.000 6.000

EACH 0.000 0.00

1,400.00000 6.000 8,400.00

606-01370  
 

0095 *END ANCHORAGE (FLARED) 6.000 6.000

EACH 0.000 0.00

5,200.00000 6.000 31,200.00

606-02005  
 

0100 IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000

EACH 0.000 0.00

27,000.00000 1.000 27,000.00

614-85115  
 

0105 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

57,000.00000 1.000 57,000.00

626-00000  
 

0110 *FLAGGING 392.500 392.500

HOUR 0.000 0.00

24.50000 392.500 9,616.25

630-00000  
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PCN: 15808-BID    ESTIMATE RUN 04/29/2008

PROJECT: SHE 0403-050                  ESTIMATE NO: 0004 14:57:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRAFFIC CONTROL INSPECTION 22.000 22.000

DAY 0.000 0.00

98.00000 22.000 2,156.00

630-00007  
 

0120 *TRAFFIC CONTROL MANAGEMENT 34.000 34.000

DAY 0.000 0.00

407.00000 34.000 13,838.00

630-00012  
 

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 4.000

EACH 0.000 0.00

23.00000 4.000 92.00

630-80341  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 17.000 17.000

EACH 0.000 0.00

33.00000 17.000 561.00

630-80342  
 

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 6.000

EACH 0.000 0.00

40.00000 6.000 240.00

630-80343  
 

0140 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

2,100.00000 2.000 4,200.00

630-80355  
 

0145 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

2.000 2.000

EACH 0.000 0.00

655.00000 2.000 1,310.00

630-80356  
 

0150 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 5.000

EACH 0.000 0.00

59.00000 5.000 295.00

630-80363  
 

0155 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 25.000 25.000

EACH 0.000 0.00

65.00000 25.000 1,625.00

630-80364  
 

0160 *TRAFFIC CONE 66.000 66.000

EACH 0.000 0.00

6.00000 66.000 396.00

630-80380  
 

0165 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15808-BID    ESTIMATE RUN 04/29/2008

PROJECT: SHE 0403-050                  ESTIMATE NO: 0004 14:57:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0180 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0185 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0190 ADDED ITEM (DOLLAR)/ 606 - CONCRETE PRICE REDUCTION 
(TYPE 7)

-5,727.500 -5,727.500

DOL 0.000 0.00

1.00000 -5,727.500 -5,727.50

900-00006  
 

0195 ADDED ITEM (DOLLAR)/ COLORADO FLAGGING TCS 
UNDERPAYMENT OF WAGES/CO# 3

-713.910 0.000

DOL -713.910 -713.91

1.00000 -713.910 -713.91

900-00006  
 

CAT 0200 $-713.91 254,207.80CURRENT AMT 254,207.80 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0210 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

720.00000 1.000 720.00

620-00020  
 

CAT 0400 $0.00 720.00CURRENT AMT 720.00 $$

PROJECT TOTAL -713.91 $ 254,927.80CURRENT AMT 254,927.80 $$


